
This action will approve the change order for the revised low voltage and information technology 
systems required for the programmatic and operational needs of the Los Angeles County Sheriff's 
Department and the District Attorney's Office at the Hall of Justice Repair and Reuse Project.   

SUBJECT

September 17, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
HALL OF JUSTICE REPAIR AND REUSE PROJECT

LOW VOLTAGE AND INFORMATION TECHNOLOGY SYSTEMS
CAPITAL PROJECT NO. 86630; SPECS. 6649

FIRST DISTRICT
(4 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Approve and authorize the Director of Public Works, or her designee, to execute a change order for 
the design and construction of the revised low voltage and information technology systems for a total 
sum of $4,182,737 with Clark Construction Group   California, LP, at the Hall of Justice Repair and 
Reuse Project.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approve and authorize the Director of Public Works, or her designee, to execute a change order for 
the design and construction of the revised low voltage and information technology systems for a total 
sum of $4,182,737 with Clark Construction Group   California, LP (Clark Construction), at the Hall of 
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Justice Repair and Reuse Project (Project).

Background

The original Project design requirements for the low voltage and information technology systems 
were based upon a typical commercial office building that consisted of telephone/data outlets, public 
address system, security cameras, intrusion detection systems, and power receptacles for 
workstations and offices.  As the Project developed with the Sheriff's Department and District 
Attorney's Office, the scope of work for the low voltage and information technology was further 
defined and revised to incorporate the necessary system requirements to meet each department's 
operational needs.

These technology systems are based upon the County's updated specifications and design criteria 
for data systems, security cameras, card readers, uninterrupted power supply, and fire alarm/life 
safety systems that require emergency generator electrical backup power supply.  

Based on the revised design requirements, the Department of Public Works (Public Works), with the 
concurrence of the Chief Executive Office, executed design allowance changes for design of the 
long-lead items related to the generator and the uninterrupted power supply system.  These design-
allowance changes have been incorporated into the Project budget and changes have been made to 
Clark Construction's contract. 
 
Clark Construction has submitted cost proposals for the following items:

1. $2,979,058 for the design and construction of the low voltage work, including the data 
connections, conduit, cable television, security systems, radio distributed antenna system, digital 
signage, and stand-alone air conditioning systems for the low voltage and data rooms;  

2. $545,207 for the installation of the emergency generator; and   

3. $658,472 for the construction of the low voltage uninterrupted power supply system.  

The total cost for these change orders is $4,182,737.

Low Voltage and Information Technology Systems Goals

The Project will comply with each department's programmatic and operational requirements, as well 
as compliance to current code requirements.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provision of Operational Effectiveness (Goal 1) by 
maximizing the effectiveness of process, structure, and operations to support timely delivery of 
customer-oriented and efficient public services.  It also directs that we ensure Fiscal Sustainability 
(Goal 2) by strengthening and enhancing the County's capacity to sustain essential County services 
through proactive and prudent fiscal policies and stewardship.  Lastly, it directs us to provide 
Integrated Services Delivery (Goal 3) by maximizing opportunities to measurably improve client and 
community outcomes and leverage resources through the continuous integration of health, 
community, and public safety services.  Rehabilitation of the Project for use by the Sheriff's 
Department, District Attorney's Office, and the general public is consistent with the strategic plan 
goals.
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FISCAL IMPACT/FINANCING

In 2011, the Board approved a design-build contract with Clark Construction for a contract sum of 
$151,218,083.  The Board-approved budget includes $9,000,000 for design completion allowance 
and $16,921,917 for change orders.  Sufficient funds are available within the current Board-approved 
budget for this recommended action.  The Project Schedule and Budget Summary are included in 
the Attachment.  The $4,182,737 estimated cost for this change is 2.8 percent of the original contract 
amount.   

As of July 16, 2013, the following changes have been incorporated in Clark Construction’s contract:  
29 design allowances have been executed in the amount of $6,033,986, which represents a 3.9 
percent increase to the original contract amount; and 22 change orders have been executed in the 
amount of $7,609,561, which represents a 5.0 percent increase to the original contract amount. 

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract contains terms and conditions supporting the Board's ordinances and policies, 
including, but not limited to: County Code Chapter 2.200, Child Support Compliance Program; 
County Code Chapter 2.202, Contractor Responsibility and Debarment; County Code Chapter 2.203, 
Contractor Employee Jury Service Program; County Code Chapter 2.206, Defaulted Property Tax 
Reduction Program; Board Policy 5.050, County's Greater Avenues for Independence (GAIN) and 
General Relief Opportunities for Work (GROW) Programs; Board Policy 5.060, Reporting of 
Improper Solicitations; Board Policy 5.110, Contract Language to Assist in Placement of Displaced 
County Workers; and Board Policy 5.135, Notice to Contract Employees of Newborn Abandonment 
Law (Safely Surrendered Baby Law).

As required by the Board, the Project cost includes 1 percent of design and construction costs, with a 
maximum of $1,000,000, to be allocated to the Civic Art Fund per the Board's Civic Art Policy 
adopted on December 7, 2004, and revised on December 15, 2009.
  
Under Public Contract Code Section 20137, the Board may, on a 4/5's vote, approve a change order 
that does not exceed 10 percent of the original contract amount.  The recommended change order is 
substantially below the 10 percent threshold. 

ENVIRONMENTAL DOCUMENTATION

On June 13, 2006, the Board certified an Environmental Assessment/Environmental Impact Report 
for the Project.  The recommended action is within the scope of the previously certified 
Environmental Assessment/Environmental Impact Report.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current County services or Projects during the performance of 
the recommended services. 
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CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Facilities and Asset 
Management Division; and the Department of Public Works, Project Management Division II. 

WILLIAM T FUJIOKA

Chief Executive Officer

Enclosures

c: Executive Office, Board of Supervisors
County Counsel
Arts Commission 
Auditor-Controller
District Attorney
Internal Services 
Public Works
Sheriff

Respectfully submitted,

WTF:SHK:DJT
DKM:MDS:zu
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ATTACHMENT 
 

DEPARTMENT OF PUBLIC WORKS: 
HALL OF JUSTICE REPAIR AND REUSE PROJECT 

LOW VOLTAGE AND INFORMATION TECHNOLOGY SYSTEMS 
CAPITAL PROJECT NO. 86630; SPECS. 6649 

(FIRST DISTRICT) (4 VOTES) 
 
 
I. PROJECT SCHEDULE 

 
Project Activity Scheduled Completion 

Date 
Phase I Debris Removal 05/21/05* 
Phase II Interior Demolition Design 04/04/05* 
Phase III Interior Demolition 06/11/07* 
Phase IV Rehabilitation Design 

a) Retrofit 
 

01/01/08* 
b) Rehabilitation Design N/A 

Completion of Remaining Phases V, VI, and VII by  
Design-Build Delivery 11/17/14 

Phase VIII Move In/Start Up/Close Out 12/29/14 
 
*Indicates completed activity. 
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II. PROJECT BUDGET SUMMARY  
 

Budget Category Project Budget Impact of this 
Action 

Revised 
Budget 

Phase I Debris Removal (Complete)   $                       569,000   $                       0  $                 569,000 
Phase II Non-Structural Demolition Design   $               1,509,500   $                         0  $          1,509,500 
Phases III Interior Non-Structural     
Demolition (Complete) and Phase IV Structural     
Demolition/Retrofit Design   $                12,550,500   $                       0  $         12,550,500 
Design-Build/Lease-Lease Back RFP  $                   2,716,000   $                         0  $            2,716,000 
                                                                                            Subtotal      $               17,345,000   $                         0   $        17,345,000 
Design-Build Phase V-VIII    
Construction     
   Base Design-Build Contract  $             164,861,630  $          4,182,737                                  $     169,044,367 
   Design Completion Allowance  $                  2, 966,014  $                        0 $           2, 966,014 
   FF&E Allowance  $                   9, 000,000  $                         0  $            9, 000,000 
   Alternate Design Solutions Allowance Not-to-Exceed  $                             0  $                          0  $                       0 
       Maximum Design-Build Contract  $             175,672,706  $          4,182,737                                  $     179,855,443 
   Change Order Contingency  $                   9,312,356 ($        4,182,737)                                  $           5,129,619 
   Utility Connection Fees  $                   2,500,000  $                         0   $           2,500,000 
   Civic Arts (maximum of $1,000,000)  $                  1,000,000  $                         0   $           1,000,000 

                                                               Subtotal                                                                                  $             189,640,000  $                        0   $     189,640,000 
Plans and Specifications    
A/E Design-Build Support Services 
                                                                                        

  
  $                   1,500,000  $                          0   $            1,500,000 

Consultant Services    
   Historic Resources Monitoring  $               150,000  $                         0   $     150,000 
   Deputy Inspection  $                    1,500,000  $                        0   $            1,500,000 
   Materials Testing   $                    1,200,000  $                        0   $            1,200,000 
   Environmental Documents  $         150,000  $                        0   $                150,000 
   Geotechnical Survey  $         300,000  $                         0   $  300,000 
   Project Cost Estimating  $         500,000  $                          0   $                500,000 
   Project Scheduling  $                        250,000  $                        0  $               250,000 
   Historic Documentation  $         150,000  $                        0   $                150,000 
   LEED Commissioning  $                500,000  $                        0   $                500,000 

                                                               Subtotal    $                   4,700,000  $                        0   $            4,700,000 
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II.  PROJECT BUDGET SUMMARY (Continued) 
 

Budget Category Project Budget Impact of this  
Action Revised Budget 

Miscellaneous Expenditures    
   Countywide Contract Compliance  $                     500,000   $                          0   $              500,000 
   Printing $                       50,000   $                          0   $                50,000 

                                         Subtotal $                     550,000   $                          0   $              550,000 
Jurisdictional Review & Plan Check      
   Building and Safety Division  $                     800,000   $                          0   $              800,000 
   Regional Planning $                     200,000   $                          0   $              200,000 
   Grading  $                     200,000   $                          0   $              200,000 
   Geotechnical Materials Engineering $                     150,000   $                          0   $              150,000 
   County Fire Inspection/Permits  $                     200,000   $                          0   $              200,000 
   Health Department  $                       75,000   $                          0   $                75,000 
   City of Los Angeles $                  1,000,000   $                          0   $           1,000,000 

                                                     Subtotal $                  2,625,000   $                          0   $           2,625,000 
County Services      
   Construction Inspection Services $                  2,170,000   $                          0   $           2,170,000 
   Construction Inspection Supervision $                     600,000   $                          0   $              600,000 
   Contract Administration $                     500,000   $                          0   $              500,000 
   ISD FOS Trades $                  1,500,000   $                          0   $           1,500,000 
   Project Manager  $                  1,850,000   $                          0   $           1,850,000 
   Assistant Project Manager  $                  1,750,000   $                          0   $           1,750,000 
   Capital Projects Manager $                     500,000   $                          0   $              500,000 
   Document Control $                     800,000   $                          0   $              800,000 
   Secretarial  $                     650,000   $                          0   $              650,000 
   Project Technical Support $                     400,000   $                          0   $              400,000 
   Consultant Contract Recovery $                     150,000   $                          0   $              150,000 
   Project Contingency $                  4,555,000   $                          0   $           4,555,000 
                                                      Subtotal $                15,425,000   $                          0   $         15,425,000 

                                               Total $              231,785,000   $                          0   $       231,785,000 
 
 
 




